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Monthly Report

PAR 245
31 Dec 67

SUBJECT: BPE High-Magnification Lens Sets

TASK/PROBLEM
1. Design, fabricate, and test prototype optical systems to extend

the Briefing Print Enlarger (prototype) PAR 2L43A upper limit magnification
range from 60X to 1LOX - 160X.

DISCUSSION
2. The lenses, condenser assemblies, and storage cabinet which are

deliverable under this contract were delivered and accepted by the

customer.

3. The final report is being prepared.

PLANNED ACTIVITY
L. Complete the final report.
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PAR 2L6
31 Dec 67

SUBJECT: RT-12 and RT-24 Operation Improvements

TASK /PROBLEM
1. Conduct necessary design, fabrication, and test effort to
implement operational improvements to the RT-12-inch and RT-2L-inch

Processors as requested by the customer.

DISCUSSION

2. There was no activity in December because of delay in receipt
of parts by the contractor. These parts, which were scheduled for
delivery to the customer early in December, are required to complete

the activity outlined in paragraph 3 below.

PLANNED ACTIVITY
3. Undertake the following tasks:
a. Replace the dryer drum.
b. Remove the impingement dryer from the RT-24 Processor.
c¢. Replace the circuit breaker.
4. Continue to make improvements and investigate problem areas as

requested by the customer.
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PAR 247
31 Dec 67

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM
1. Provide one base spare parts kit for two Briefing Print

Enlargers, PAR 243A.

DISCUSSION
2. All drawings necessary for fabrication and/or purchase of parts

for this spare parts kit were released to manufacturing.

PLANNED ACTIVITY
3. Proceed with fabrication and/or purchase of parts for the Base

Spare Parts Kit.
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PAR 248
31 Dec 67

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM
1. Provide one high-magnification lens set (PAR 245) to increase
the magnification range of a briefing print enlarger (PAR 2L3A) at the

customer's facility.

DISCUSEION
2. All drawings necessary for fabrication and/or purchase of

parts for this lens set were released to manufacturing.

PLANNED ACTTVITY
3. Proceed with fabrication and/or purchase of parts for the BPE

High~Magnification Lens Set.
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